
FCF Government Document Preparation Plan

Documents for review at PDR

Document Author/Responsibility Fidelity @ PDR
Available for 
internal review Internal Reviewers

Comments 
Due

PDR version 
available

Project Plan Zurawski ready for release 19-Oct-2000 Project Team 25-Oct-2000 27-Oct-2000
Risk Management Plan Packard released N/A N/A N/A 15-Sep-2000
Configuration Management Plan Sedlak ready for release 19-Oct-2000 Project Team 25-Oct-2000 27-Oct-2000
Product Assurance Plan Patel ready for release 19-Oct-2000 Project Team 25-Oct-2000 27-Oct-2000
Software Management Plan Ponyik preliminary
EPCU Specification Facca ready for release
WFCA Specification Edwards released 12-Oct-2000 Rodgers 18-Oct-2000 25-Oct-2000
Other Government Documents (GFE docs, etc.)

Risk Report (summary + individual risk sheets)
 (incld. Only non-MRDOC risks) Packard current 9-Oct-2000

Rohn, Zurawski, 
Patel 16-Oct-2000 23-Oct-2000

Documents available for reference at FCF PDR

Document Responsibility
PDR version 
available Notes:

SRED Sedlak 15-Sep-2000 1
Combustion SRDs2 Weiland 3-Oct-2000
Fluids SRDs1 Hill 17-Oct-2000 2 DCE-2
Combustion Multi-User ERDs3 O'Malley 10-Oct-2000 3 MDCA
Fluids Multi-User ERDs Gati
Other Government Documents (GFE docs, etc.)

EPCU ICD Facca
EPCU Power Quality Spec. Rodgers
Exhibit 1 SOW & Contract CDRL Corban 10-Oct-2000

Fidelity definitions
Draft - TBD's in document, but reflects current approach/results/design
Preliminary - Complete Document but some TBD/unknowns remain
Current - a status of information as of 10/1/00
Ready for release - complete and ready to be signed off following incorporation of RID dispositions
Released - already signed off and under configuration control

LMM-1 to -4, GFM-1 and -2, PBM-1 (Dhir), 
Sangani, FOAM/Durian, µSCALE/Garoff (?)
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